Print Date: 12/13/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ205

Contractor: Rogers Group, Inc.
Contractor's PO Box 25250
Address: Nashville, TN 37202

Estimate Number: 0003 Estimate Type: Progress

Contract Location: The resurfacing on U.S. 27(S.R. 29) from the Hamilton County

Counties: RHEA

Project(s): 72079-3206-94, 72079-8206-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$964,585.02
$0.00
$964,585.02
$0.00
$0.00
$964,585.02

Previous to Date
$951,021.71
$0.00
$951,021.71

$0.00
$-6,996.88
$944,024.83

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$13,563.31
$0.00
$13,563.31

$0.00
$6,996.88
20,560.19

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
55.0 Days
40.0 Days
40.0 Days

7273 9%

85.18 %
- %
Dates
06/24/2016
07/11/2016
07/28/2016
09/22/2016
09/30/2016
11/15/2016
10/31/2016
11/01/2016

Amounts

$1,111,007.96
$1,111,007.96

Page 1



Print Date:
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12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

72079-3206-94 9.52 R-NH/HSIP-29(98) 6,996.88 From Hamilton County Line To North of Black Oak Estates Road

72079-8206-14 90.48 R-NH/HSIP-29(98) 13,563.31 The resurfacing on U.S. 27 (S.R. 29) from the Hamilton Coun

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

72079-3206-94 0100 9012 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

72079-8206-14 0100 9013 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

72079-3206-94 0100 9006 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

72079-8206-14 0100 9007 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

0100 9007 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 12,622.310 Adj This Est 12,622.31

Adj Total: 12,622.310 Adj Total: 12,622.31

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
72079-3206-94 0100 9008 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
72079-8206-14 0100 9009 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
72079-8206-14 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 2,069.000 Unit Price: $25.41
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 1,251.290 Total: $31,795.28
72079-8206-14 0100 0020 403-01 TON BITUMINOUS MATERIAL FOR Bid: 62.000 Unit Price: $583.36
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 31.170 Total: $18,183.33
72079-8206-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
72079-8206-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
72079-8206-14 0100 0030 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 2,455.000 Unit Price: $59.78
SHOULDER This Est: 0.000 This Est: $0.00
Total: 2,110.910 Total: $126,190.20

RR004
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DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
72079-8206-14 0100 0040 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 7,343.000 Unit Price: $80.25
This Est: 0.000 This Est: $0.00
Total: 6,500.680 Total: $521,679.57
72079-8206-14 0100 9000  411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -7,366.880 Adj Total: -7,366.88
72079-3206-94 0100 9010  411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
72079-8206-14 0100 9011 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
72079-8206-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
72079-8206-14 0100 9002  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 7,492.500 Adj Total: 7,492.50

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
72079-8206-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
72079-3206-94 0100 0010 411-12.01 L.M. SCORING SHOULDERS Bid: 5.000 Unit Price: $430.75
(CONTINUOUS) (16IN WIDTH) This Est: 0.000 This Est: $0.00
Total: 3.950 Total: $1,701.46
72079-3206-94 0100 0020 411-12.02 L.M. SCORING SHOULDERS Bid: 4.000 Unit Price: $430.75
(NON-CONTINUOUS) (16IN WIDTF  This Est: 0.000 This Est: $0.00
Total: 3.160 Total: $1,361.17
72079-8206-14 0100 0050 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 101,394.000 Unit Price: $0.92
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 95,366.010 Total: $87,736.73
72079-3206-94 0100 0030 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 1.000 Unit Price: $2,425.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,425.00
0100 0030 ADJUSTMENT Material Discrepancy Payment Adjus Adj This Est 1.000 Adj This Est 2,425.00
Adj Total: 0.000 Adj Total: 0.00
72079-3206-94 0100 0040 706-01 L.F. GUARDRAIL REMOVED Bid: 50.000 Unit Price: $1.10
This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $55.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
72079-3206-94 0100 0050 706-05 L.F. GUARDRAIL ADJUSTMENT Bid: 2,650.000 Unit Price: $1.75
This Est: 0.000 This Est: $0.00
Total: 2,612.500 Total: $4,571.88
0100 0050 ADJUSTMENT Material Discrepancy Payment Adjus  Adj This Est 2,612.500 Adj This Est 4,571.88
Adj Total: 0.000 Adj Total: 0.00
72079-8206-14 0100 0060 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $21,560.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $21,560.00
72079-8206-14 0100 0070 712-04.02 EACH FLEXIBLE DRUMS Bid: 156.000 Unit Price: $21.25
(CHANNELIZATION) This Est: 0.000 This Est: $0.00
Total: 68.000 Total: $1,445.00
72079-3206-94 0100 0060 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 6.000 Unit Price: $5.35
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
72079-8206-14 0100 0080 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 50.000 Unit Price: $5.35
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
72079-8206-14 0100 0090 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,532.000 Unit Price: $8.50
This Est: 0.000 This Est: $0.00
Total: 1,176.000 Total: $9,996.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
72079-8206-14 0100 0100 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $941.00
This Est: 1.000 This Est: $941.00
Total: 2.000 Total: $1,882.00
72079-3206-94 0100 0070 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 100.000 Unit Price: $35.10
This Est: 0.000 This Est: $0.00
Total: 78.000 Total: $2,737.80
72079-8206-14 0100 0110 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $5,048.00
UNIT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $10,096.00
72079-3206-94 0100 0080 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 450.000 Unit Price: $27.45
Color) This Est: 0.000 This Est: $0.00
Total: 403.000 Total: $11,062.35
72079-3206-94 0100 0090 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 210.000 Unit Price: $10.60
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 95.000 Total: $1,007.00
72079-3206-94 0100 0100 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 16.000 Unit Price: $158.50
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 14.000 Total: $2,219.00
72079-3206-94 0100 0110 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 16.000 Unit Price: $448.70
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 19.480 Total: $8,740.68

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
72079-3206-94 0100 0120 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 16.000 Unit Price: $4,117.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 11.610 Total: $47,798.37
72079-3206-94 0100 0130 716-12.05 L.F. ENHANCED FLATLINE THERMO Bid: 1,000.000 Unit Price: $1.10
PVMT MRKNG (6IN DOTTED LINE  This Est: 0.000 This Est: $0.00
Total: 536.000 Total: $589.60
72079-8206-14 0100 0120 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $37,003.67
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $37,003.67
V47 - TSMR  *END OF REPORT*

RR004
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